

## SRSSP-PIAP PROCUREMENT PLAN - MENOFIA (2024/2025)

Tender no.	Scope of work	Tendering method	contract duration (month)	Tender Invitation	Tender Submission	Issue Tech. Evaluation Report	WSC Approval	Standstill Period	Issue Financial Evaluation report	WSC Approval	stand Still Period	Negotiation and Issue letter of award	Contract Signature	Contract Start Date	Contract Completion Date
SRSSP/MON/P IAP/NCB/20	عدد جهاز تصرف (open channal) (تلا مدخل - قوسنا مخرج )	Public	3	01-Sep-24	01-Oct-24	22-Oct-24	25-Oct-24	29-Oct-24	13-Nov-24	16-Nov-24	20-Nov-24	24-Nov-24	08-Dec-24	15-Dec-24	16-Mar-25
SRSSP/MON/P IAP/NCB/21	عدد ١ ظلميه رمال ٥,٣ ك/وات بمعالجه قويسنا	Public	3	01-Sep-24	01-Oct-24	22-Oct-24	25-Oct-24	29-Oct-24	13-Nov-24	16-Nov-24	20-Nov-24	24-Nov-24	08-Dec-24	15-Dec-24	16-Mar-25
SRSSP/MON/P IAP/R/NCB/22	تحويل الطاقة الشمسية الي طاقة كهربية بمحطة معالجه قويسنا	Public	6	01-Sep-24	01-Oct-24	22-Oct-24	25-Oct-24	29-Oct-24	13-Nov-24	16-Nov-24	20-Nov-24	24-Nov-24	22-Dec-24	29-Dec-24	29-Jun-25
SRSSP/MON/P IAP/R/NCB/23	استكمال احلال وتجديد بعض شبكات الصرف الصحي بالمناطق التي تكثر بها شكاوي الطفح	Public	3	01-Sep-24	01-Oct-24	22-Oct-24	25-Oct-24	29-Oct-24	13-Nov-24	16-Nov-24	20-Nov-24	24-Nov-24	22-Dec-24	29-Dec-24	30-Mar-25
SRSSP/MON/P IAP/NCB/24	عدد ١ ظلميه تصافى ٥,٥ ك/وات بمعالجه قويسنا	Public	4	01-Sep-24	01-Oct-24	22-Oct-24	25-Oct-24	29-Oct-24	13-Nov-24	16-Nov-24	20-Nov-24	24-Nov-24	08-Dec-24	15-Dec-24	15-Apr-25
SRSSP/MON/P IAP/NCB/30	مطبوعات وقاعات وترتيبات لوجستية خاصة بالحملة القومية للسلامة والصحة المهنية والمشاركة المجتمعية .	shopping	3	01-Sep-24	22-Sep-24	22-Sep-24	22-Sep-24	22-Sep-24	22-Sep-24	22-Sep-24	22-Sep-24	07-Oct-24	21-Oct-24	28-Oct-24	27-Jan-25
SRSSP/MON/P IAP/NCB/31	توريد ظلميات حماه ( معالجه سلامون )	Public	3	01-Sep-24	01-Oct-24	22-Oct-24	25-Oct-24	29-Oct-24	13-Nov-24	16-Nov-24	20-Nov-24	24-Nov-24	22-Dec-24	29-Dec-24	30-Mar-25
SRSSP/MON/P IAP/R/NCB/25	عدد ٥ عجل كوبرى مقاسات مختلفه	Public	2	01-Nov-24	01-Dec-24	22-Dec-24	25-Dec-24	29-Dec-24	13-Jan-25	16-Jan-25	20-Jan-25	24-Jan-25	07-Feb-25	14-Feb-25	15-Apr-25
SRSSP/MON/P IAP/R/NCB/26	عملية توريد اوناش كهربية لمحطات رفع الصرف الصحي بنواحي المحافظه	Public	6	01-Nov-24	01-Dec-24	22-Dec-24	25-Dec-24	29-Dec-24	13-Jan-25	16-Jan-25	20-Jan-25	24-Jan-25	07-Feb-25	14-Feb-25	15-Aug-25
SRSSP/MON/P IAP/NCB/27	توريد ادوات تسليك صرف صحي	Public	2	01-Nov-24	01-Dec-24	22-Dec-24	25-Dec-24	29-Dec-24	13-Jan-25	16-Jan-25	20-Jan-25	24-Jan-25	07-Feb-25	14-Feb-25	15-Apr-25
SRSSP/MON/P IAP/R/NCB/28	توريد محابس عدم رجوع صرف صحي اقطار مختلفه	Public	2	01-Nov-24	01-Dec-24	22-Dec-24	25-Dec-24	29-Dec-24	13-Jan-25	16-Jan-25	20-Jan-25	24-Jan-25	07-Feb-25	14-Feb-25	15-Apr-25
SRSSP/MON/P IAP/R/NCB/29	عدد ٣ بلى للمرشحات الزلطيه	Public	3	01-Nov-24	01-Dec-24	22-Dec-24	25-Dec-24	29-Dec-24	13-Jan-25	16-Jan-25	20-Jan-25	24-Jan-25	07-Feb-25	14-Feb-25	16-May-25

