

SRSSP-PIAP PROCUREMENT PLAN - MENOFIA (2025/2026)

Tender no.	Scope of work	Tendering method	contract duration (month)	Tender Invitation	Tender Submission	Issue Tech. Evaluation Report	WSC Approval	Standstill Period	Issue Financial Evaluation report	WSC Approval	stand Still Period	Negotiation and Issue letter of award	Contract Signature	Contract Start Date	Contract Completion Date
SRSSP/MON/PI AP/NCB/39	توريد أدوات تطهير وتسليك لزوم شبكات الصرف الصحي	Public	2	01-Nov-25	01-Dec-25	22-Dec-25	25-Dec-25	29-Dec-25	13-Jan-26	16-Jan-26	20-Jan-26	24-Jan-26	07-Feb-26	14-Feb-26	15-Apr-26
SRSSP/MON/PI AP/IR/NCB/40	إحلال و تجديد طلمبات الحماة الزايدة و التصافي بمحطات المرشحة الزلطيه (الغوري - البتاون - سلامون) عدد ١٢ طلمبه	Public	6	01-Aug-25	31-Aug-25	21-Sep-25	24-Sep-25	28-Sep-25	13-Oct-25	16-Oct-25	20-Oct-25	24-Oct-25	07-Nov-25	14-Nov-25	15-May-26
SRSSP/MON/PI AP/IR/NCB/41	إحلال وتجديد عدد ٢ طلمبه خزرونيه بمحطه معالجه كفر السنيسه	Public	6	01-Aug-25	31-Aug-25	21-Sep-25	24-Sep-25	28-Sep-25	13-Oct-25	16-Oct-25	20-Oct-25	24-Oct-25	07-Nov-25	14-Nov-25	15-May-26
SRSSP/MON/PI AP/NCB/42	إحلال و تجديد شبكات الصرف الصحي لتقليل الطفوحات	Public	6	01-Aug-25	31-Aug-25	21-Sep-25	24-Sep-25	28-Sep-25	13-Oct-25	16-Oct-25	20-Oct-25	24-Oct-25	07-Nov-25	14-Nov-25	15-May-26
SRSSP/MON/PI AP/NCB/43	سياره مجهزه كسح ٤ م٣	Public	4	01-Oct-25	31-Oct-25	21-Nov-25	24-Nov-25	28-Nov-25	13-Dec-25	16-Dec-25	20-Dec-25	24-Dec-25	07-Jan-26	14-Jan-26	15-May-26
SRSSP/MON/PI AP/NCB/44	سياره مجهزه كسح ٨ م٣	Public	4	01-Oct-25	22-Oct-25	22-Oct-25	22-Oct-25	22-Oct-25	22-Oct-25	22-Oct-25	22-Oct-25	06-Nov-25	20-Nov-25	27-Nov-25	28-Mar-26
SRSSP/MON/PI AP/NCB/45	عدد ٢٥ طابعه A4	Public	5	01-Nov-24	01-Dec-24	22-Dec-24	25-Dec-24	29-Dec-24	13-Jan-25	16-Jan-25	20-Jan-25	24-Jan-25	07-Feb-25	14-Feb-25	16-Jul-25
SRSSP/MON/PI AP/NCB/46	عدد ٥ ماكينه تصوير	Public	5	01-Nov-24	01-Dec-24	22-Dec-24	25-Dec-24	29-Dec-24	13-Jan-25	16-Jan-25	20-Jan-25	24-Jan-25	07-Feb-25	14-Feb-25	16-Jul-25

رئيس مجلس الإدارة والعضو المنتدب

رئيس الوحدة التنسيقية