

SRSSP - Procurement Plan - Menofia Governorate (2020 / 2021)

1																	
PIAP																	
Tender No.	SCOPE OF WORK	Tendering Method	Contract Duration	TD Approved	Tender Invitation	Tender Preparation & Submission	Tech. Evaluation period	WSC Approval	Hold Period	Financial Evaluation period	WSC Approval	Hold Period	Negotiation and Award period	Contract Signature	Start Date	Issue of Advance Payment	Completion Date
SRSSP/GH/PIAP/NCB/01	إحلال و تجديد 20% من مجموعات التهوية السطحية (عدد 6 هويات) معالجة كثر المناسبة	Public tender	12	1-Jan-21	8-Jan-21	7-Feb-21	24-Mar-21	27-Mar-21	31-Mar-21	20-Apr-21	24-Apr-21	28-Apr-21	19-May-21	26-May-21	2-Jun-21	2-Jun-21	2-Jun-22
SRSSP/GH/PIAP/NCB/02	إحلال و تجديد عدد 16 هوية دورية بأحواض الأكسدة معالجها اسطنها	Public tender	12	1-Jan-21	8-Jan-21	7-Feb-21	24-Mar-21	27-Mar-21	31-Mar-21	20-Apr-21	24-Apr-21	28-Apr-21	19-May-21	26-May-21	2-Jun-21	2-Jun-21	2-Jun-22
SRSSP/GH/PIAP/NCB/03	معدات شبكات	Public tender	6	1-Jan-21	8-Jan-21	7-Feb-21	24-Mar-21	27-Mar-21	31-Mar-21	20-Apr-21	24-Apr-21	28-Apr-21	19-May-21	26-May-21	2-Jun-21	2-Jun-21	1-Dec-21
SRSSP/GH/PIAP/NCB/04	سيارات فاكوم	Public tender	6	1-Jan-21	8-Jan-21	7-Feb-21	24-Mar-21	27-Mar-21	31-Mar-21	20-Apr-21	24-Apr-21	28-Apr-21	19-May-21	26-May-21	2-Jun-21	2-Jun-21	1-Dec-21
SRSSP/GH/PIAP/NCB/05	سيارات نفورى مدمج وكباشات	Public tender	6	1-Jan-21	8-Jan-21	7-Feb-21	24-Mar-21	27-Mar-21	31-Mar-21	20-Apr-21	24-Apr-21	28-Apr-21	19-May-21	26-May-21	2-Jun-21	2-Jun-21	1-Dec-21
SRSSP/GH/PIAP/NCB/06	سيارات كسح	Public tender	6	1-Jan-21	8-Jan-21	7-Feb-21	24-Mar-21	27-Mar-21	31-Mar-21	20-Apr-21	24-Apr-21	28-Apr-21	19-May-21	26-May-21	2-Jun-21	2-Jun-21	1-Dec-21
SRSSP/GH/PIAP/NCB/07	عدد 2 طباعة حديثة لطباعة الفواتير وأجهزة الكمبيوتر الخاص بها	Public tender	6	1-Jan-21	8-Jan-21	7-Feb-21	24-Mar-21	27-Mar-21	31-Mar-21	20-Apr-21	24-Apr-21	28-Apr-21	19-May-21	26-May-21	2-Jun-21	2-Jun-21	1-Dec-21