

**SRSSP -PIAP Procurement Plan - Menofia Governorate ( 2021 / 2022 )**

1	PIAP																
Tender No.	SCOPE OF WORK	Tendering Method	Contract Duration	TD Approved	Tender Invitation	Tender Preparation & Submission	Tech. Evaluation period	WSC Approval	Hold Period	Financial Evaluation period	WSC Approval	Hold Period	Negotiation and Award period	Contract Signature	Start Date	Issue of Advance Payment	Completion Date
SRSSP/MON/PIAP/NCB/01	معدات شبكات	Public tender	6	1-Oct-21	16-Oct-21	30-Nov-21	14-Jan-22	17-Jan-22	21-Jan-22	11-Feb-22	14-Feb-22	18-Feb-22	11-Mar-22	18-Mar-22	25-Mar-22	25-Mar-22	23-Sep-22
SRSSP/MON/PIAP/NCB/02	سيارات فاكيوم	Public tender	6	7-Oct-21	22-Oct-21	6-Dec-21	20-Jan-22	23-Jan-22	27-Jan-22	17-Feb-22	20-Feb-22	24-Feb-22	17-Mar-22	24-Mar-22	31-Mar-22	31-Mar-22	29-Sep-22
SRSSP/MON/PIAP/NCB/03	سيارات نافورى مدمج وكباشات	Public tender	6	15-Oct-21	30-Oct-21	14-Dec-21	28-Jan-22	31-Jan-22	4-Feb-22	25-Feb-22	28-Feb-22	4-Mar-22	25-Mar-22	1-Apr-22	8-Apr-22	8-Apr-22	7-Oct-22
SRSSP/MON/PIAP/NCB/04	سيارات كسح	Public tender	6	1-Nov-21	16-Nov-21	31-Dec-21	14-Feb-22	17-Feb-22	21-Feb-22	14-Mar-22	17-Mar-22	21-Mar-22	11-Apr-22	18-Apr-22	25-Apr-22	25-Apr-22	24-Oct-22
SRSSP/MON/PIAP/NCB/05	عدد ٣ سيارة خدمة عملاء متنقلة	Public tender	6	15-Nov-21	30-Nov-21	14-Jan-22	28-Feb-22	3-Mar-22	7-Mar-22	28-Mar-22	31-Mar-22	4-Apr-22	25-Apr-22	2-May-22	9-May-22	9-May-22	7-Nov-22